Mitigation Monitoring and Reporting

The Mitigation Monitoring and Reporting Program (MMRP) is a CEQA-
mandated outcome of the EIR process undertaken for the proposed
project. The results of the environmental analyses, including proposed
mitigation measures, are documented in the Final EIR for the proposed
project.

CEQA requires that agencies adopting EIRs take affirmative steps to
determine that approved mitigation measures are implemented
subsequent to project approval.

Effective January 1, 1989, CEQA was amended to add Section 21081.6,
implementing Assembly Bill (AB) 3180. As part of CEQA (state-
mandated) environmental review procedures, Section 21081.6 requires a
public agency to adopt a monitoring and reporting program for assessing
and ensuring efficacy of any mitigation measures applied to the proposed
project. Specifically, the lead or responsible agency must adopt a
reporting or monitoring program for mitigation measures incorporated
into a project or imposed as conditions of approval. The program must
be designed to ensure compliance during project implementation. As
stated in Public Resources Code, Section 21081.6 (a) (1):

“The public agency shall adopt a reporting or monitoring program for the
changes made to the project or conditions of project approval, adopted in
order to mitigate or avoid significant effects on the environment. The
reporting or monitoring program shall be designed to ensure compliance
during project implementation. For those changes which have been
required or incorporated into the project at the request of a responsible
agency or a public agency having jurisdiction by law over natural
resources affected by the project, that agency shall, if so requested by the
lead agency or a responsible agency, prepare and submit a proposed
reporting or monitoring program.”

AB 3180 provides general guidelines for implementing monitoring and
reporting programs (MMRP). Specific reporting and/or monitoring
requirements, to be enforced during project implementation, shall be
defined prior to final approval of the proposal by the responsible decision
maker(s). In response to established CEQA requirements and those of
AB 3180 (Public Resources Code Section 21000 et seq.), the proposed
MMRP for the Malibu Lagoon Restoration and Enhancement Plan shall
be submitted for consideration by the decision makers prior to
completion of the environmental review process.

Table 1 is the final Mitigation Monitoring and Reporting matrix. The
table lists each of the mitigation measures proposed in the EIR and
specifies the following monitoring requirements for each:

Malibu Lagoon Restoration and Enhancement Plan 1 March 2006

Final EIR
05473.05



California State Parks Mitigation Monitoring and Reporting

m Party Responsible for Implementation of Mitigation,
m  Implementation Phase,

m  Party Responsible for Monitoring Activity,

m  Monitoring Activity,

m  Monitoring Period,

m  Monitoring Frequency, and

m  Outside Agency Coordination.
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Table 1. Mitigation Monitoring and Reporting

Mitigation Monitoring and Reporting

MITIGATION MEASURE

IMPLEMENTATION

MONITORING

OUTSIDE AGENCY
COORDINATION

BIO-1

Southern Steelhead Trout. Construction and
lagoon excavation may occur during steelhead
migration. In order to avoid direct impacts to
steelhead, wetland excavation shall occur such
that grading activity and equipment are separated
from surface connections to the existing lagoon by
earthen berms. Groundwater that may
accumulate in these excavated areas shall be
returned to the lagoon, via pump, in a manner that
eliminates sediment and the potential to disturb
lagoon salinity stratification, substrate, and
temperature.

In certain circumstances, physical or biological
constraints may make it infeasible for excavations
to be separated by earthen berms from the main
body of the existing lagoon. In these situations,
impacts shall be avoided by separating
construction activity from the main lagoon by the
temporary placement of a cofferdam wall, silt
curtains, and block nets or a combination of
similar tools. In the event that water must be
pumped from these areas during construction, it
shall be returned to the lagoon, via pump, in a
manner that eliminates sediment and the potential
to disturb lagoon salinity stratification, substrate,
and temperature. Fish salvage efforts shall be
conducted for any surface water that must be
separated from the main lagoon. After
construction, the area shall be reflooded in a
manner that minimizes disturbance of the lagoon
salinity stratification and substrate and the release
of sediment.

Responsible Party(s)
e State Parks

Phase
e Phase 2 Construction

Responsible Party(s)
e State Parks

Activity

¢ Retain USFWS-approved biologist to monitor
lagoon earthwork and make determination
about need for further monitoring as
construction continues.

Monitoring Period
e Phase 2 Construction

Frequency

e Once prior to initial lagoon earthwork in goby
habitat area and continuing as determined
necessary by biologist.

Potential coordination
with CDFG,
NOAA/NMFS, and
USFWS
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Mitigation Monitoring and Reporting

MITIGATION MEASURE

IMPLEMENTATION

OUTSIDE AGENCY
MONITORING COORDINATION

Reinundation of the western lagoon may provide
refuge areas for fish during construction activities
in the main lagoon. Block netting and barriers
shall be used to exclude adult gobies, migratory
steelhead, and other fish from the work areas.
On-site monitoring by a USFWS-approved
fisheries biologist would be conducted during any
channel or bank disturbance. Pages 100 and 101
of the Final Alternatives Analysis prepared by
Moffatt and Nichol (March 2005) outline a possible
construction sequence in more detail that
incorporates several of these ideas.

BIO-2

Tidewater Goby. Construction of the restoration
project shall be timed to minimize disturbance of
the western shoreline of the main lagoon when
larval tidewater gobies are using the near-shore
habitat. In order to avoid direct impacts to gobies,
wetland excavation shall occur such that grading
activity and equipment are separated from surface
connections to the existing lagoon by earthen
berms. Groundwater that may accumulate in
these excavated areas shall be returned to the
lagoon, via pump, in a manner that eliminates
sediment and the potential to disturb lagoon
salinity stratification, substrate, and temperature.

In certain circumstances, physical or biological
constraints may make it infeasible for excavations
to be separated by earthen berms from the main
body of the existing lagoon. In these situations,
impacts to gobies shall be avoided by separating
construction activity from the main lagoon by the
temporary placement of a cofferdam wall, silt
curtains, and block nets or a combination of
similar tools. In the event that water must be
removed from these areas during construction, it

Responsible Party(s)
o State Parks

Phase
e Phase 2 Construction

Responsible Party(s) Potential coordination
e State Parks with CDFG and
USFWS

Activity

¢ Retain USFWS-approved biologist to monitor
lagoon earthwork and make determination
about need for further monitoring as
construction continues.

Monitoring Period
e Phase 2 Construction

Frequency

e Once prior to initial lagoon earthwork in goby
habitat area and continuing as determined
necessary by biologist.
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MITIGATION MEASURE

IMPLEMENTATION

MONITORING

OUTSIDE AGENCY
COORDINATION

shall be returned to the lagoon, via pump, in a
manner that eliminates sediment and the potential
to disturb lagoon salinity stratification, substrate,
and temperature. Fish salvage efforts shall be
conducted for any surface water that must be
separated from the main lagoon. After
construction, the area shall be reflooded in a
manner that minimizes disturbance of the lagoon
salinity stratification and substrate and the release
of sediment.

Construction in the main lagoon shall occur
outside of the May 1 through November 1
breeding season for the tidewater gobies.
Reinundation of the western lagoon may provide
refuge areas for fish during construction activities
in the main lagoon. Block netting shall be used to
exclude adult gobies, migratory steelhead, and
other fish from the work areas. On-site monitoring
by a USFWS approved fisheries biologist would
be conducted during any channel or bank
disturbance. Pages 100-101 of the Final
Alternatives Analysis prepared by Moffatt and
Nichol (March 2005) outlines a possible
construction sequence in more detail that
incorporates many of these ideas.

BIO-3

California Brown Pelican. On-site monitoring by
a USFWS-approved biologist would be conducted
during any disturbance within suitable/occupied
habitat for this species.

Responsible Party(s)
e State Parks

Phase
e All Construction

Responsible Party(s)
e State Parks

Activity

¢ Retain USFWS-approved biologist to monitor
lagoon earthwork and make determination
about need for further monitoring as
construction continues.

Potential coordination
with CDFG and
USFWS
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OUTSIDE AGENCY

MITIGATION MEASURE IMPLEMENTATION MONITORING COORDINATION

Monitoring Period

¢ All Construction

Frequency

e Once during initial lagoon earthwork and continuing
as determined necessary by biologist.

BIO-4  Western Snowy Plover. Schedule construction Responsible Party(s) Responsible Party(s) Potential coordination
activities and ground disturbance in o State Parks e State Parks with CDFG and
suitable/occupied habitat to avoid the western snowy o USFWS
plover breeding season from mid-March to August Phase Activity
30. On-site monitoring by a USFWS-approved ¢ All Construction ¢ Retain USFWS-approved biologist to monitor
biologist would be conducted during any lagoon earthwork and make determination
disturbance within suitable/occupied habitat for about need for further monitoring as
this species. construction continues.

Monitoring Period

¢ All Construction

Frequency

o Once during initial lagoon earthwork and continuing
as determined necessary by biologist.

BIO-5  Heermann’s Gull. On-site monitoring by a Responsible Party(s) Responsible Party(s) Potential coordination
USFWS-approved biologist would be conducted e State Parks e State Parks with CDFG and
during any disturbance within suitable/occupied o USFWS
habitat for this species. Phase Activity

e All Construction e Retain USFWS-approved biologist to monitor

lagoon earthwork and make determination
about need for further monitoring as
construction continues.

Monitoring Period

¢ All Construction

Frequency

e Once during initial lagoon earthwork and
continuing as determined necessary by biologist..
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Mitigation Monitoring and Reporting

OUTSIDE AGENCY
MITIGATION MEASURE IMPLEMENTATION MONITORING COORDINATION
BIO-6  Elegant Tern. On-site monitoring by a USFWS- Responsible Party(s) Responsible Party(s) Potential coordination
approved biologist would be conducted during any e State Parks e State Parks with CDFG and
disturbance within suitable/occupied habitat for USFWS

this species.

Phase
e All Construction

Activity

¢ Retain USFWS-approved biologist to monitor
lagoon earthwork and make determination
about need for further monitoring as
construction continues.

Monitoring Period

¢ All Construction

Frequency
e Once during initial lagoon earthwork and
continuing as determined necessary by biologist..

BIO-7  California Least Tern. Schedule construction

Responsible Party(s)

Responsible Party(s) Potential coordination

activities and ground disturbance to avoid the e State Parks e State Parks with CDFG and
California least tern breeding season and post- o USFWS
breeding season foraging (July to August). On- Phase Activity
site monitoring by a USFWS-approved biologist e All Construction e Retain USFWS-approved biologist to monitor
would be conducted during any disturbance within lagoon earthwork and make determination
suitable/occupied habitat for this species. about need for further monitoring as
construction continues.
Monitoring Period
¢ All Construction
Frequency
e Once during initial lagoon earthwork and
continuing as determined necessary by biologist..
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OUTSIDE AGENCY
MITIGATION MEASURE IMPLEMENTATION MONITORING COORDINATION
HYDRO-1: Maintenance of Stormwater System. Responsible Party(s) Responsible Party(s) None.

Permeable tiles, drainage swales, pumps,
pipelines, and any associated equipment must
be maintained on a regular basis to ensure full
functioning. Maintenance may include removal
of fine sediments from tile gaps for proper
infiltration and periodic sediment removal from
drainage swales for capacity maintenance. The
project manager will ensure that all components
of the storm drainage system are maintained to
design and manufacturer specifications on a
regular basis.

e State Parks

Phase
e Post-construction

e State Parks

Activity

¢ Inspection and maintenance of permeable
parking lot materials, drainage swales, and
other stormwater components.

Monitoring Period
e Post-construction

Frequency

e Monthly, with increased frequency as needed
during winter months and prior to anticipated
storm events.

HYDRO-2:

Implement Best Management Practices to
Control Discharge of Construction-Related
Pollutants to Surface Waters. Because
project construction will cover an area greater
than 1 acre, a Storm Water Pollution Prevention
Plan (SWPPP) will be prepared by the Lead
Agency or its contractor as required by the
regional water quality control board (RWQCB)
under the National Pollutant Discharge
Elimination System (NPDES) General
Construction Permit. The SWPPP shall meet
the requirements of the RWQCB as well as any
City and County requirements.

The SWPPP will identify best management
practices (BMPs) to maintain water quality. The
final selection and design of erosion and
sediment controls shall be subject to approval
by the Lead Agency. BMPs in the SWPPP may
include, but is not limited to, the following
elements:

Responsible Party(s)
e State Parks

Phase
e Pre-construction;
construction

Responsible Party(s)
o State Parks

Activity
o Prepare SWPPP as indicated and implement
BMPs as required.

Monitoring Period
e Construction

Frequency
¢ As specified for various BMPs

Regional Water
Quality Control Board

Malibu Lagoon Restoration and Enhancement Plan

Final EIR

March 2006

05473.05



California State Parks

Mitigation Monitoring and Reporting

MITIGATION MEASURE

IMPLEMENTATION

MONITORING

OUTSIDE AGENCY
COORDINATION

e  Temporary erosion control measures (such as
silt fences, staked straw bales/wattles,
silt/sediment basins and traps, check dams,
geofabric, sandbag dikes, and temporary
revegetation or other ground cover) will be
employed for disturbed areas.

o Earth dikes, drainage swales, and ditches shall
be provided to intercept, divert, and convey
surface runoff and sheet flow; prevent erosion;
and reduce pollutant loading. Specific areas
that may need such measures shall be
identified on the construction drawings.

e Roads used during construction shall be
continuously swept and cleaned of accumulated
earth and debris in the construction zone during
project construction, particularly before
predicted rainfall events.

e  Excavated materials deposited or stored on-site
temporarily shall not be placed in or adjacent to
open water channels and shall be wetted and
covered as necessary to prevent runoff and
erosion.

o Qils, fuels, and other toxicants spilled or
deposited near the project site shall be removed
and disposed of according to applicable laws
and regulations.

e  Establish grass or other vegetative cover over
areas that have been disturbed by construction
as soon as possible after disturbance to
establish vegetative cover. This will reduce
erosion by slowing runoff velocities, enhancing
infiltration and transpiration, trapping sediment
and other particulates, and protecting soil from
raindrop impact.

Malibu Lagoon Restoration and Enhancement Plan
Final EIR

March 2006

05473.05



California State Parks

Mitigation Monitoring and Reporting

MITIGATION MEASURE

IMPLEMENTATION

OUTSIDE AGENCY
MONITORING COORDINATION

The Lead Agency and/or its contractors shall
implement a monitoring program to verify BMP
effectiveness. The monitoring program shall
begin at the outset of construction and
terminate upon completion of the project.

HYDRO-3:

Implement a Hazardous Material Spill
Prevention Control and Countermeasure
Plan. A Hazardous Material Spill Prevention
Control and Countermeasure Plan would be
prepared as part of the NPDES General
Construction Permit to minimize the potential for,
and effects from, spills of hazardous, toxic, or
petroleum substances during construction of the
project. This plan will describe storage
procedures and construction site housekeeping
practices and identify the parties responsible for
monitoring and spill response. Routine
inspections and monitoring of best management
practices would ensure minimal impacts to the
environment occur. Commonly practiced best
management practices include use of
containment devices for hazardous materials,
training of construction staff regarding safety
practices to reduce the chance for spills or
accidents, and use of nontoxic substances
where feasible. The plan also would describe
actions required if a reportable spill occurs, such
as which authorities to notify and the proper
clean-up procedures. The Hazardous Material
Spill Prevention Control and Countermeasure
Plan would contain standards considered
sufficiently protective such that significant
adverse impacts on surface and groundwater
quality would be avoided. The plan shall be
completed before any construction activities
begin.

Responsible Party(s)
e State Parks

Phase
e Construction

Responsible Party(s) Regional Water
e State Parks Quality Control Board

Activity
e Prepare and implement various components of
Plan.

Monitoring Period
e Construction

Frequency
o As specified in approved plan.
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OUTSIDE AGENCY
MITIGATION MEASURE IMPLEMENTATION MONITORING COORDINATION
AQ-1: Dust sweeping. The construction area and Responsible Party(s) Responsible Party(s) None
vicinity (driveways, access roads, and staging e State Parks e State Parks
areas) shall be swept with water sweepers on a
daily basis or as necessary to ensure thereisno  phase Activity
visible dust. o All Construction ¢ Ensure construction area is swept or watered
regularly.
Monitoring Period
¢ All Construction
Frequency
e Daily
AQ-2  Covering or watering of stockpiles. On-site Responsible Party(s) Responsible Party(s) None
stockpiles of debris, dirt or rusty material shall be e State Parks e State Parks
covered or watered at least twice daily to prevent
fugitive dust. All unpaved roads, parking, and Phase Activity
staging areas shall be watered at least once every o All Construction e Ensure all stockpiles are covered or watered
two hours of active operations. regularly.
Monitoring Period
¢ All Construction
Frequency
o Daily
AQ-3  Covering of Haul Trucks. All haul trucks hauling ~ Responsible Party(s) Responsible Party(s) None
soil, sand, and other loose materials shall either be o State Parks e State Parks
covered or maintain two feet of freeboard.
Phase Activity
¢ All Construction ¢ Monitor haul truck activity to ensure
compliance.
Monitoring Period
¢ All Construction
Frequency
o Daily
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MITIGATION MEASURE

IMPLEMENTATION

MONITORING

OUTSIDE AGENCY
COORDINATION

CR-1

Cultural Resources Testing in Area Adjacent to
CA-LAN-264. Cultural resources, including CA-
LAN-264 and the historic Adamson House grounds
and ancillary structures, will be avoided to the extent
possible. The hydrology of the lagoon will not be
changed such that the boathouse or grounds are at
greater risk of flood or construction impacts.

Cultural resources excavations will be undertaken
prior to any ground-disturbing activities along the
eastern bank of the main lagoon channel adjacent to
CA-LAN-264 if any project-related earthwork occurs
within 100 feet of the known boundary of CA-LAN-
264. Test excavations shall not take place within
the known boundaries of CA-LAN-264 but adjacent
to the boundaries if project construction would
require any ground-disturbing activities within 100
feet of the known site boundary.

Because sensitivity is moderate to high for cultural
resources, including human remains, to be present
along this edge of the project area, a subsurface
testing program should be implemented to identify if
resources are present and evaluate potentially
NRHP-eligible resources. This should be
undertaken if any project related construction comes
within 100 feet of the known boundary of CA-LAN-
264 (See Dillon 1987:45).

If subsurface testing identifies intact, significant
archaeological resources within the project area
that cannot be avoided, the project would have an
adverse effect. Development of measures to
mitigate adverse effects would be necessary and a
Memorandum of Agreement would be required to
complete Section 106 consultation.

Responsible Party(s)
e State Parks

Phase
e Phase 2 Construction

Responsible Party(s)
e State Parks

Activity
¢ Archaeological monitoring of earthwork

Monitoring Period
e Phase 2 Construction

Frequency
o Daily for any earthwork within 100 feet of
known boundary of CA-LAN-264.

Native American
Consultation;
Possible SHPO
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MITIGATION MEASURE IMPLEMENTATION

MONITORING

OUTSIDE AGENCY
COORDINATION

The preconstruction testing program should
include, but need not be limited to:

development of a testing strategy to identify
subsurface archaeological deposits, including
further research on previous investigations
and regarding previous lagoon excavations, in
an effort to refine the scope of any field effort;
evaluation of significance and integrity of
exposed archaeological deposits (according
to the National Historic Preservation Act
[NHPA], NRHP, and CRHR criteria) if present,
in consultation with the State Historic
Preservation Officer (SHPO); and
consultation with local Native Americans if
prehistoric or ethnohistoric resources are
identified.

Upon identification of any significant prehistoric or
historical archaeological resources, it will be
necessary to avoid these resources during project
development, or to formulate a treatment plan to
mitigate adverse effects. A treatment plan,
adopted within a Memorandum of Agreement, to
be negotiated in consultation with the SHPO,
would likely include the following:

an acceptable data recovery plan stating
specific research goals and questions that are
to be addressed if archaeological deposits are
to be recovered,

postfield artifact processing and analysis;
report preparation in accordance with the
guidelines of DPR, and

permanent curation of artifacts and
documents in a repository consistent with the
National Park Service guidelines for the
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MITIGATION MEASURE IMPLEMENTATION

MONITORING

OUTSIDE AGENCY
COORDINATION

curation of archaeological collections (36
Code of Federal Regulations [CFR79]).

Feature recovery should employ standard
archaeological excavation techniques. The testing
and evaluation plan should be designed and
implemented by a qualified Prehistorical
Archaeologist, and if discoveries warrant, a
qualified Historical Archaeologist.

Both the testing and evaluation plan and the data
recovery strategy should be developed in
consultation with the project proponent and
interested local Native American groups. It should
state that Native American human remains will be
treated in compliance with Health and Safety
Code, Sections 7050.5, 8010, and 8011 and Public
Resources Code, Section 5097.98. Given the
potential for encountering Native American
artifacts, a Native American should monitor all
subsurface excavations.

CR-2

Cultural Resources Monitoring in Area Responsible Party(s)
Adjacent to CA-LAN-264. Cultural resources e State Parks
monitoring is recommended during any ground

disturbing activities along the eastern bank of the Phase

main lagoon channel adjacent to CA-LAN-264. e Phase 2 Construction
Monitoring will be conducted if conditions allow for

observation of spoils. Monitoring of dredging is

probably not feasible given underwater activity

would not be visible. However, underwater cultural

sites may be present, and the material dredged will

be inspected for the presence or absence of

cultural material. The remainder of the project

area may be monitored if notable cultural materials

are discovered, or monitoring may be further

limited if the monitoring area appears previously

Responsible Party(s)
e State Parks

Activity
¢ Archaeological monitoring of earthwork

Monitoring Period
e Phase 2 Construction

Frequency
o Daily for any earthwork within 100 feet of
known boundary of CA-LAN-264.

Native American
Consultation;
Possible SHPO
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MITIGATION MEASURE

OUTSIDE AGENCY
IMPLEMENTATION MONITORING COORDINATION

disturbed (as may be the case in areas where the
California Department of Transportation (Caltrans)
has deposited fill material and rip rap).

If prehistoric cultural resources are discovered in
this area during monitoring or other construction,
all work will be halted in the vicinity of the
archaeological discovery until a qualified
archaeologist can visit the site of discovery and
assess the significance of the archaeological
discovery. Further treatment may be required,
including site recordation, excavation, site
evaluation, and data recovery.

CR-3

Stop Work If Cultural Resources Are
Discovered during Ground-Disturbing
Activities. If buried cultural resources—such as
flaked or ground stone, historic debris, building
foundations, shellfish remains or non-human
bone—are inadvertently discovered during ground-
disturbing activities, work will stop in that area and
within 100 feet of the find until a State Parks
archaeologist or designee can assess the
significance of the find and, if necessary, develop
appropriate treatment measures. Treatment
measures typically include: development of
avoidance strategies, capping with fill material, or
mitigation of impacts through data recovery
programs, such as excavation or detailed
documentation. Avoidance of cultural remains
shall be the top priority at all times.

If cultural resources are discovered during
construction activities, the construction contractor
will verify that work is halted until appropriate site-
specific treatment measures, such as those listed
above, are implemented.

Responsible Party(s) Responsible Party(s) Native American
e State Parks o State Parks Consultation;
Possible SHPO

Phase Activity
e Phase 2 Construction ¢ Archaeological monitoring of earthwork

Monitoring Period
¢ Phase 2 Construction

Frequency
e Daily for any earthwork within 100 feet of
known boundary of CA-LAN-264.
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MITIGATION MEASURE

IMPLEMENTATION

MONITORING

OUTSIDE AGENCY
COORDINATION

CR-4

Comply with State Laws Pertaining to the
Discovery of Human Remains. If human remains
of Native American origin are discovered during
ground-disturbing activities, it is necessary to
comply with state laws relating to the disposition of
Native American burials that fall within the
jurisdiction of the California Native American
Heritage Commission (Public Resources Code
Section 5097). Construction work shall not
continue within 100 feet of a location where human
skeletal remains are found.

According to California Health and Safety Code,
six or more human burials at one location
constitute a cemetery (Section 8100), and
disturbance of Native American cemeteries is a
felony (Section 7052). Section 7050.5 requires
that excavation be stopped in the vicinity of
discovered human remains until the coroner can
determine whether the remains are those of a
Native American.

If the remains are determined to be Native
American, the coroner must contact the California
Native American Heritage Commission to
determine the most likely living descendant(s).
The most likely living descendant shall determine
the most appropriate means of treating the human
remains and any associated grave artifacts, and
shall oversee disposition of the human remains
and associated artifacts by the project
archaeologists. This impact would be significant,
but implementation of the mitigation measures
above would reduce this impact to a less-than-
significant level.

Responsible Party(s)
e State Parks

Phase
e Phase 2 Construction

Responsible Party(s)
e State Parks

Activity
¢ Archaeological monitoring of earthwork

Monitoring Period
e Phase 2 Construction

Frequency
o Dalily for any earthwork within 100 feet of
known boundary of CA-LAN-264.

Native American
Consultation;
Possible SHPO
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OUTSIDE AGENCY
MITIGATION MEASURE IMPLEMENTATION MONITORING COORDINATION
N-1 Use of Mufflers. Construction contracts shall Responsible Party(s) Responsible Party(s) None
specify that all construction equipment shall be o State Parks e State Parks
equipped with mufflers and other suitable noise
attenuation devices. Phase Activity
e All Construction e Ensure use of mufflers and other attenuation
devices.
Monitoring Period
¢ All Construction
Frequency
e Daily
N-2 Notice of Construction Schedule and Noise Responsible Party(s) Responsible Party(s) None
“Hotline.” All residential units located within 500 e State Parks e State Parks
feet of the construction site shall be sent a notice
regarding the construction schedule of the Phase Activity
proposed project. A clearly legible sign shall also e All Construction ¢ Send notices, post sign, and designate a
be posted at the construction site. All notices and community liaison and phone number to
the signs shall indicate the expected dates and respond to any noise concerns.
duration of construction activities, as well as
provide a telephone number that residents can call Monitoring Period
to resolve any concerns about construction noise. e All Construction
The Lead Agency shall be responsible for Frequency
responding to any local complaints about e Daily
construction noise. The Lead Agency (or
designee) would determine the cause of the noise
complaint (e.g., starting too early, bad muffler, etc.)
and would be required to implement reasonable
measures such that the complaint is resolved.
N-3 Limits of hours of construction. Pursuanttothe Responsible Party(s) Responsible Party(s) None
Noise Control Ordinance of the City of Malibu, o State Parks e State Parks
Section 8.24.050G, construction activities shall be
prohibited during the hours between 7:00 p.m. and  pPhase Activity
7:00 a.m. during the weekdays and any time on e All Construction e Ensure adherence to construction hours.
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OUTSIDE AGENCY

MITIGATION MEASURE IMPLEMENTATION MONITORING COORDINATION

Sundays or holidays. All construction related to

the proposed project would take place between Monitoring Period

the hours defined by the Ordinance. ¢ All Construction

Additionally, construction activities shall be Frequency

coordinated with Adamson House staff to ensure e Daily

that potentially disturbing construction activities do

no occur during planned events at the Adamson

House, such as Saturday weddings.
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